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PERMIT MODIFICATION SUMMARY 

This document is submitted as a Class 1 Permit Modificabon requiring prior approval from the 
Colorado Department of Health pursuant to 6 CCR 1007-3 100 =(a) The modification 
incorporates previously approved dutnges to the Environmental Restoration Interagency Agreement 
milestone schedules in the Conective Actkn Requhments Section of the State R C M  Permit for 
Rocky flats Plant Changes to the milestone schedules are shown in bdd and stnie-out 

Please note that extensb requests have been submitted for Operable Units 1, 8, 10, 12, 13, and 
14, but they have not yet been accqHed In addition, the stop work order currently in effect for 
Operable Units 2 through 7 and recently lifted for Operable Unit 1 will significantly impact all the 
milestone dates for these Operable Units 



TABLE 6 

FEDERAL FACILITY AGXEMENT AND CONSENT 0RDE.S 

MILESTONE SCHEDULE 

ou 1 
aai HILLSIDE 

OU 1 PHASE I11 RCiU FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION ( R F I / R I )  

Subnut  D r a f t  P h a s e  I11 R F I / R I  Work P l a n  

Submit  F inal  P h a s e  I11 R F I / R I  Work P l a n  

Subnut D r a f t  P h a s e  111 R F I / R I  R e p o r t  

Subnut  F i n a l  P h a s e  I11 R F I / R I  R e p o r t  

OU 1 CORRECTIVE MEASURES STUDY/FEASIBILITY 
STUDY (CMS / F S  1 

S u b m i t  D r a f t  CUS/FS R e p o r t  

Subrmt F i n a l  CpAS/FS R e p o r t  

OU 1 CORRECTIVE AND REMEDIAL ACTION 290POSZD PLAN (PPI 

S u 5 m i t  Draft PP 

SuDmit F i n a l  PP 

SuDrmt F i n a l  CAD/ROD 

OU 1 COXXCTIVE /REMEDIAL DESIGV ( C 3 / X D )  

Submit  CL)/RD Work P l a n  

F e b r u a r y  6, 1 9 9 0  

October 30 ,  1 9 9 0  

October 28, 7992 

November 15, 1993 

February 11, 1994 

August 3, 1994 

Pug;st 3, 1994 

Nove-ser 1 ,  1 9 9 4  



OU 1 CORRECTIVE/REMEDIAL ACTION 

Begin Correctave/Remedial Action Construction 

Complete Correctlw/Remeciial  Construction 

Submit Performance Assessment Report 

OU 1 INTERIM MEASURE~IWTERIM REMEDIAL ACTION (IM/IRA) 

Submit D r a f t  Proposed IM/IRh Decision Docummt 

Submit Proposed IM/IRA Decision D o c w n t  

Submit Ffnal IM/IRA D 8 C f S f O n  Document 

Submit Pl/IRA Implementation Doctrment 

Begb Phase I -A WZRA Constructron 

Begin Phase I-B IM/IRA Construction 

Begin Phase 11-A IM/IRA construction 

Begin Phase 11-B IH/IRA Construct ion 
c 

Complete IM/IRA Construction 

Begin IM/IRA Test ing  

May 7, 1996 

November 4, 1997 

February 10, 1998 

September 18, 1989 

October 6, 2989 

Janwry 5, 1990 

February 22, 1991 

January 15, 1990 

October 8, 1990 

April 1, 1991 

Sestember 3, 1991 

April 13, 1992 

August 5, 1991 



OU 2 CORRECTIVE/REMEDIAL ACTION 

Begin Corrective/Remedial Action Construction January 20, 1997 

Complete Corrective/Remedial Action Construction July 20, 1998 

Submit Performance Assessment Report October 15, 1998 

OU 2 SURFACE WATER INTERIM MEASURE/INTERIM REMEDIAL ACTION (1WIR.A) 

Subrmt Draft Proposed IM/IRA Decision Document 

S u b m i t  Proposed IM/IRA Decision Document 

Submit Draft Responsiveness Summary 

Submit Final Responsiveness Summary and Final 
IM/IRA Decision Document 

Field Treatability Test System Installation Complete 

Begin Field Treatability Testing 

S u b m i t  Draft TzeatabilLty Test qeport 

Submit Final Treatability Test Program Report 

Complete IM/I?.A Construction 

Begin Field Treatability Testing (Entire System) 

June 19, 1990 

September 18, 1990 

December 13, 1990 

January 11, 1991 

May 10, 1991 

May 13, 1991 

PDril 1, 1992 

Zune 2, 1992 

April 24, 1992 

April 27, 1992 

OU2 SUBSURFACE INTERIM MEASURE/INTERIM REMEDIAL ACTION (IMIIRA) 

Submit Draft Proposed iM/IRA Decision Document March 2, 1992 

Submit Draft Responsiveness Summary June 11, 1992 

Submit Final Responsiveness Summary and 
Final IM/IRA Decision Document 

Release Final Responsiveness Summary and 
IM/IRA Decislon Document to Public 

August 14, 1992 

September 4, 1992 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 3 

OFF-SITE RELEASES 

OU 3 DRAPT REMEDY REPORT 

Submit Draft Past Remsdy Report 

Submit Final P a s t  Remedy Report 

October 2 6 ,  1990 

A p r i l  2, 1991 

OU 3 HISTORICAL INFORMATION AND PRELIMINARY 
HEALTH RISK ASSESSMENT 

Submit Draft Historical Infomation and P r e l d n a r y  November 9, 1990 
Health Risk Assessment Report 

Submit F i n a l  H i s t o r i c a l  Information and Preliminary A v r i l  16, 1991 
Health Risk Assessamit Report 

OU PHASE I RCRA FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION (RF I / R I  ) 

Subnut Draft P h a s e  I R F I / R I  Work P l a n  

Submit Final P h a s e  I R F I / R I  Work P l a n  

SuOlur Draft  Phase I R F I / R I  R e p o r t  

July 10, 1991 

December 6, 1991 

February 14, 1994 

October 21, 1994 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

SITE-WIDE ACTIVITIES 

BACKGROUND STUDY 

S u b m t  Draft  Background S t u d y  R e p o r t  (Water) Decevber 15, 1 9 8 9  

Submat Draft Background S t u d y  R e p o r t  (Soils) December 15, 1 9 8 9  

Submit  R e v i s e d  Background S t u d y  R e p o r t  December 21, 1990 

COMMUNITY RELAT IONS 

Submit  Draft Community S u r v e y  P l a n  Canuary 2 3 ,  1 9 9 0  

S u b m t  Final  COnnnunfty Survey P l a n  Yarc'l  22, 1 9 9 0  

Submit  Draft C o r n u n i t y  R e l a t i o n s  P l a n  

Subnut F i n a l  Comunrty R e l a t i o r s  P l a n  

L 

Uovember 1, 1 9 9 0  

Cz-.tary 22, 1 9 9 1  

S u b r u t  C o m u n r t y  R e l a t i o n s  P l a r  R e s ~ o n s i v e n e s s  Summary ;me 21,  1 5 9 1  

HISTORICAL RELEASE XPORT 

S u b - u t  Draft  U-s tor ica l  R e l e a s e  ~BDOTZ ;a-nary 8 ,  A992 

Submit  F i n a l  P i s t o r i c a l  R e l e a s e  Repor t  ZLne 3, Le52 

- -  Suamit  F i n a l  Healt'? and S a f e t y  Plan z 4-2ez , L ,  -Y"G 

PLAN FOR PQEVENTION O F  CONTAMINANT DISDERSION 

S w m a t  Draft P l a n  f o r  P r e v e n t i o n  of Contarmnant S e s c e m e r  1 9 ,  1990 
Dispers ion 

Subnut  F i n a l  P l a n  f o r  P r e v e n t i o n  o f  Contaminant  
Dispe,rsion 

S u b i a t  R e s p o r s i v e n e s s  Surcnary 01 l l a n  foz  
Prevenc-on  o f  Contani -anc  DiSD@ZSiOn 

July 22, 1991 

November 25, 1991 



DISCHARGE LIMITS FOR RADIONUCLIDES (Work Plan) 

Submit Draft  Work Plan for Discharge Lunrts 
f o r  Radionuclides 

Submit Final  Work Plan for Discharge Lfmits 
f o r  Radionuclides 

Submit Responsiveness Summary Discharge Limits 
f o r  Radionuclides 

April 5, 1991 

September 16, 1991 

January 30, 1992 

SAMPLING AND ANALYSIS PLAN 

Submit Draft Quality Assurance Project Plan August 29, 1990 

Submit Final Quality Assurance Project Plan March I ,  1991 

Submit  Draft Standard Operating Procedures August 29, 1990 

Submit Final Standard operating Precadurab, 
Volume 1 - F i e l d  Operations, Volume 2 - Groundwater, 
Volume 3 - Geotechnical 

March 1, 1991 

Subnut Fmal Standard Operatrng Procedures, 
Volume 4 - Sarface Water, Volume 5 - Ecology 
Submit Final Standard Operating P r d z e ,  
Voluma 6 - Air 

Subnut Final Standard Operating Procedure 
Addendum f o r  OU 2 Phase I1 F E I / R I  Workdan 

Subzdt FiTal Stardard Operating Procedure 
Addendum for OU 1 Phase 111 RFI/RI Workdan 

March 1, 7991 

March 1 ,  1991 

March 1 ,  1991 

March 1 ,  1991 

Submit Faal Tzeatability Stuay Plan June 3, 1991 

Submit Draft Txeatability Study Report Pay 26, I 9 9 3  



TABLE 6 

FEDERAL FACILITY AGXEKENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 4 

SOLAR PONDS 

OU 4 SOLAR PONDS PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RE'I/RI) 

Submit Draft Phase I R F I / R I  Work Plan June 8, 1990 

Submit Final Phase I RFI/RI Work Plan November 26, 1991 

L - -  
OU 4 SOLAR PONDS PHASE I INTERIM MEASURE/INTERIM 
REMEDIAL ACTION 

L 

Subrmt Draft Phase I Proposed IM/IRA Dec-sion Docuxrent :=ril 14, 1994 

Submit Phase I Proposed P / I U  Decision Docuxrent June 24, 1994 

Submt IM/IXA Responsiveness Summary November 1, 1994 

Submit Phase I Final IWIXA Decisiorl Docme?t 
2-d Fi?al Pesso?s-veness Sr-ary  

January 13, 1995 

Beqin Phase I IM/IRA Constzuction September 27, 1995 

All Solar Ponds Emptied of Water and Sludge January 20, 1995 

OU 4 SOLARPONDS PHASE I1 RFI/RI 

S u b m i t  Dzaft Phase I1 RFI/RI Work P l a n  i z z i l  22 ,  1994 

Submit Final Phase I1 RFI/Ri Work ?'la? Seoin-aer 19, 199A 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 
MILESTONE SCHEDULE 

OU 6 
WALNUT CREEK 

OU 6 PHASE I RCRA FACILITY INVESTIGATION/REMU)IAI( 
INVESTIGATION (WI/Rf) 

S u b m i t  Draft Phase I RFI/RI Work Plan 

S u b m i t  Final Phase I RPI/RI Work Plan 

Submit Draft Phase I RFI/RI Report 

SubacLt Final Phase I RFI/RI Report 

April 19, 1991 

September 16, 1991 

June 10, 1994 

November 18, 1994 



TABLE 6 
FEDEEUG FACILITY AGREEMENT AND CONSENT Oi?DER 

MILESTONE SCHEDULE 

OU 8 
700 AREA 

OU 8 700 AREA PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RFT/RI) 

Subnut Draft Phase  I RFI/RI Work P l a n  

Submit F i n a l  Phase  I RFI/RI Work P l a n  

Submit Draft Phase  I FtFI/RI Report 

Submit Final Phase  I RFI/RI Report 

May 1 ,  1992 

December 1, 1992 

February 14, 1994 

July 12, 1994 

e 



TABLE 6 
FEDERAL FACILITY AGREEMENT AND CONSENT ORDES 

MILESTONE SCHEDULE 

OW 1 4  

RADIOACTIVE SITES 

OU 14 RADIOACTIVE SITES PHASE I RCRA FACILITY I:NVESTIGATION/ 
REMEDIAL INVESTIGATION (RFI/RI) 

Subwit Draft Phase I RFI/RI Work Plan 

Submit Draft Phase I RFI/RX Work P l a n  

Submat Draft Phase I RFI/RI Report 

Submit Draft Phase I RFI/RI Report 

June 26, 1992 

October 19, 1992 

December 2 0 ,  1994 

May 23, 1995 


